

## Dredging Update – 12/21/2019

The contractor wrapped up the dredging project by excavating additional sediment from shore at end of Arapaho Bay (bay 20). 5"+ of ice made dredging from barge unfeasible.



The contractor continues demobilization of dredging equipment from Lake Redstone. The LRPD has emphasized the importance of reopening the boat landing for ice fisherman and snowmobilers for the winter. The contractor has a fair amount of restoration (such as pavement repair, regrading sites, seeding, etc.) some of which will not be completed until next spring.

If you have any questions or need more information, please contact the LRPD board at [lprd.board@gmail.com](mailto:lprd.board@gmail.com) or visit our website [www.lakeredstonepd.org](http://www.lakeredstonepd.org) or our app found on the Google Play Store for Android devices or search for [app.lakeredstonepd.org](http://app.lakeredstonepd.org) on your iPhone or iPad.