

CONTRACTOR'S WEEKLY REPORT

Project: Lake Redstone Dredging 2019-2020
 Lake Redstone Protection District (LRPD)
 Town of La Valle, Sauk County, Wisconsin

Weekly Report No: 19
 Project No: 26-0945.10
 Date: Nov 22, 2019

Contractor: Kaiyuh Services, LLC – teaming Water Works Marine

To:
 Owner Prime Contact – Mike Mittelstadt (mbmittelstadt@gmail.com)
 Owner Secondary Contact – Richard Fish (dfish@mwt.net)
 A/E PM - Chris Goodwin (GoodwinC@AyresAssociates.com)
 A/E PR – Robert Wayne (WayneR@AyresAssociates.com)
 Kaiyuh Services Prime Contact – David Roels – (droels@ganaayoo.com) 608-487-8500 (O), 608-881-9087 (C)
 Kaiyuh Services Secondary Contact – Akram Abed – (aabed@kaiyuhservices.com) 608-487-8500 (O), 608-377-0787 (C)
 Water Works Marine Prime Contact – Al Dunn (dunnal@gmail.com) 608-792-4298 (C)

Work Completed this Week:

Day (fill in date)	Bays Worked In (bay number)	Hours worked (hrs)	Volume Removed (estimate, cubic yards)
Sunday			
Monday	18,	10	103
Tuesday	18, 7	11	123
Wednesday	18, 7	11	136
Thursday	18, 19	11	102
Friday	14, 13, 15	10	87
Saturday			

Observations (Sediment Control / Erosion Control Notes, Landowner Issues, etc.):

Erosion control is holding up on all sites.

Surveys of Bays 19, 20, and 21 were completed Tuesday and Thursday. They were sent to Davy Thursday, 21 NOV for conversion.

Surveys of Bays 7, 8, 9, and 10 were taken Thursday and Friday, 21 and 22 NOV. They will be ready to send to Davy Monday morning.

Bay 14 property is now active, clean-up of roadways near and out of Bay 18 will occur as we decommission the site following all dredging operations.

Bay 6 and 23 remain to be redredged.

Information or Action Required from A/E or LRPD:

Planned date of next pay application submittal: November 29, 2019

By: _____ Title: Operations Support Manager
 (Signature)

Copy to: Owner A/E Proj. Rep. A/E Proj. Mgr. _____

