

CONTRACTOR'S WEEKLY REPORT

Project: Lake Redstone Dredging 2019-2020
 Lake Redstone Protection District (LRPD)
 Town of La Valle, Sauk County, Wisconsin

Weekly Report No: 14
 Project No: 26-0945.10
 Date: Oct 11, 2019

Contractor: Kaiyuh Services, LLC – teaming Water Works Marine

To:
 Owner Prime Contact – Mike Mittelstadt (mbmittelstadt@gmail.com)
 Owner Secondary Contact – Richard Fish (dfish@mwt.net)
 A/E PM - Chris Goodwin (GoodwinC@AyresAssociates.com)
 A/E PR – Robert Wayne (WayneR@AyresAssociates.com)
 Kaiyuh Services Prime Contact – David Roels – (droels@ganaayoo.com) 608-487-8500 (O), 608-881-9087 (C)
 Kaiyuh Services Secondary Contact – Akram Abed – (aabed@kaiyuhservices.com) 608-487-8500 (O), 608-377-0787 (C)
 Water Works Marine Prime Contact – Al Dunn (dunnal@gmail.com) 608-792-4298 (C)

Work Completed this Week:

Day (fill in date)	Bays Worked In (bay number)	Hours worked (hrs)	Volume Removed (estimate, cubic yards)
Sunday			
Monday	Disposal site grade work	12	
Tuesday	18	13	138
Wednesday	18	13	149
Thursday	18	12	126
Friday	18	11	116
Saturday			

Observations (Sediment Control / Erosion Control Notes, Landowner Issues, etc.):

Bay 5 off-loading site was reclaimed for the season, with two rows of silt fence, grass seed, and straw placed throughout.

Planned work area for following two weeks:

- Bay 13
- Bay 14m
- Bay 14c
- Bay 15

Information or Action Required from A/E or LRPD:

Planned date of next pay application submittal: October 31, 2019

By: _____ Title: Operations Support Manager
 (Signature)

Copy to: Owner A/E Proj. Rep. A/E Proj. Mgr. _____