

CONTRACTOR'S WEEKLY REPORT

Project: Lake Redstone Dredging 2019-2020
 Lake Redstone Protection District (LRPD)
 Town of La Valle, Sauk County, Wisconsin

Weekly Report No: 5
 Project No: 26-0945.10
 Date: August 9, 2019

Contractor: Kaiyuh Services, LLC – teaming Water Works Marine

To:
 Owner Prime Contact – Mike Mittelstadt (mbmittelstadt@gmail.com)
 Owner Secondary Contact – Richard Fish (dfish@mwt.net)
 A/E PM - Chris Goodwin (GoodwinC@AyresAssociates.com)
 A/E PR - Janelle Skoyen (SkoyenJ@AyresAssociates.com)
 Kaiyuh Services Prime Contact – David Roels – (droels@ganaayoo.com) 608-487-8500 (O), 608-881-9087 (C)
 Kaiyuh Services Secondary Contact – Akram Abed – (aabed@kaiyuhservices.com) 608-487-8500 (O), 608-377-0787 (C)
 Water Works Marine Prime Contact – Al Dunn (dunnal@gmail.com) 608-792-4298 (C)

Work Completed this Week:

Day (fill in date)	Bays Worked In (bay number)	Hours worked (hrs)	Volume Removed (estimate, cubic yards)
Sunday			
Monday	5	9	48
Tuesday	5, 4	13	32
Wednesday	4	13	56
Thursday	4	13	50
Friday	4, 3	8	33
Saturday			

Observations (Sediment Control / Erosion Control Notes, Landowner Issues, etc.):

Erosion control measures are holding runoff quite well after 1.1" of rain storm events. There was no damage to any of the measures and silt fences were cleaned of some of the soil.

Planned work area for following two weeks:

- Bay 2:
- Bay 26:
- Bay 25:
- Bay 24:
- Bay 23:
- Bay 6:

Information or Action Required from A/E or LRPD:

Planned date of next pay application submittal: August 11, 2019

By: _____
 (Signature)

Title: Operations Support Manager

Copy to: Owner A/E Proj. Rep. A/E Proj. Mgr. _____