

CONTRACTOR'S WEEKLY REPORT

Project: Lake Redstone Dredging 2019-2020
 Lake Redstone Protection District (LRPD)
 Town of La Valle, Sauk County, Wisconsin

Weekly Report No: 13
 Project No: 26-0945.10
 Date: Oct 4, 2019

Contractor: Kaiyuh Services, LLC – teaming Water Works Marine

To:
 Owner Prime Contact – Mike Mittelstadt (mbmittelstadt@gmail.com)
 Owner Secondary Contact – Richard Fish (dfish@mwt.net)
 A/E PM - Chris Goodwin (GoodwinC@AyresAssociates.com)
 A/E PR – Robert Wayne (WayneR@AyresAssociates.com)
 Kaiyuh Services Prime Contact – David Roels – (droels@ganaayoo.com) 608-487-8500 (O), 608-881-9087 (C)
 Kaiyuh Services Secondary Contact – Akram Abed – (aabed@kaiyuhservices.com) 608-487-8500 (O), 608-377-0787 (C)
 Water Works Marine Prime Contact – Al Dunn (dunnal@gmail.com) 608-792-4298 (C)

Work Completed this Week:

Day (fill in date)	Bays Worked In (bay number)	Hours worked (hrs)	Volume Removed (estimate, cubic yards)
Sunday			
Monday	18	4	33
Tuesday	No Work due to rain		
Wednesday	No Work due to rain		
Thursday	No Work due to rain		
Friday	No Work due to rain		
Saturday			

Observations (Sediment Control / Erosion Control Notes, Landowner Issues, etc.):

Stopped work Monday and for the remainder of the week due to heavy rains which made the disposal sites hard to access and not feasible to push soil around. All rainwater was retained in the basins.

Planned work area for following two weeks:

- Bay 18m
- Bay 18c

Information or Action Required from A/E or LRPD:

Planned date of next pay application submittal: October 31, 2019

By: _____ Title: Operations Support Manager
 (Signature)

Copy to: Owner A/E Proj. Rep. A/E Proj. Mgr. _____