

CONTRACTOR'S WEEKLY REPORT

Project: Lake Redstone Dredging 2019-2020
 Lake Redstone Protection District (LRPD)
 Town of La Valle, Sauk County, Wisconsin

Weekly Report No: 18
 Project No: 26-0945.10
 Date: Nov 15, 2019

Contractor: Kaiyuh Services, LLC – teaming Water Works Marine

To:
 Owner Prime Contact – Mike Mittelstadt (mbmittelstadt@gmail.com)
 Owner Secondary Contact – Richard Fish (dfish@mwt.net)
 A/E PM - Chris Goodwin (GoodwinC@AyresAssociates.com)
 A/E PR – Robert Wayne (WayneR@AyresAssociates.com)
 Kaiyuh Services Prime Contact – David Roels – (droels@ganaayoo.com) 608-487-8500 (O), 608-881-9087 (C)
 Kaiyuh Services Secondary Contact – Akram Abed – (aabed@kaiyuhservices.com) 608-487-8500 (O), 608-377-0787 (C)
 Water Works Marine Prime Contact – Al Dunn (dunnal@gmail.com) 608-792-4298 (C)

Work Completed this Week:

Day (fill in date)	Bays Worked In (bay number)	Hours worked (hrs)	Volume Removed (estimate, cubic yards)
Sunday			
Monday	8, 13, 10	11	62
Tuesday	8, 13, 10	12	91
Wednesday	14, 13, 7	12	77
Thursday	18, 7	10	99
Friday	18	10	99
Saturday			

Observations (Sediment Control / Erosion Control Notes, Landowner Issues, etc.):

Erosion control is holding up on all sites.

Native lakebed was encountered in Bay 18, on the north shoreline near the opening to the lake.

We plan to complete redredging next Thursday.

Ice breaking operations are occurring Saturday, 16 Nov in anticipation of hydrosurveys to occur Tuesday, 19 Nov.

Information or Action Required from A/E or LRPD:

Planned date of next pay application submittal: November 30, 2019

By: _____ Title: Operations Support Manager
(Signature)

Copy to: Owner A/E Proj. Rep. A/E Proj. Mgr. _____