

# CONTRACTOR'S WEEKLY REPORT

Project: Lake Redstone Dredging 2019-2020  
 Lake Redstone Protection District (LRPD)  
 Town of La Valle, Sauk County, Wisconsin

Weekly Report No: 12  
 Project No: 26-0945.10  
 Date: Sep 27, 2019

Contractor: Kaiyuh Services, LLC – teaming Water Works Marine

To:  
 Owner Prime Contact – Mike Mittelstadt ([mbmittelstadt@gmail.com](mailto:mbmittelstadt@gmail.com))  
 Owner Secondary Contact – Richard Fish ([dfish@mwt.net](mailto:dfish@mwt.net))  
 A/E PM - Chris Goodwin ([GoodwinC@AyresAssociates.com](mailto:GoodwinC@AyresAssociates.com))  
 A/E PR - Janelle Skoyen ([SkoyenJ@AyresAssociates.com](mailto:SkoyenJ@AyresAssociates.com))  
 Kaiyuh Services Prime Contact – David Roels – ([droels@ganaayoo.com](mailto:droels@ganaayoo.com)) 608-487-8500 (O), 608-881-9087 (C)  
 Kaiyuh Services Secondary Contact – Akram Abed – ([aabed@kaiyuhservices.com](mailto:aabed@kaiyuhservices.com)) 608-487-8500 (O), 608-377-0787 (C)  
 Water Works Marine Prime Contact – Al Dunn ([dunnal@gmail.com](mailto:dunnal@gmail.com)) 608-792-4298 (C)

### Work Completed this Week:

Day (fill in date)	Bays Worked In (bay number)	Hours worked (hrs)	Volume Removed (estimate, cubic yards)
Sunday			
Monday	18	12	105
Tuesday	18	13	146
Wednesday	18	13	151
Thursday	18	13	147
Friday	18	6	69
Saturday			

### Observations (Sediment Control / Erosion Control Notes, Landowner Issues, etc.):

Bay 5 Offloading site reclaimed, with two rows silt fences, grass seed and straw.

### Planned work area for following two weeks:

- Bay 18m
- Bay 18c

### Information or Action Required from A/E or LRPD:

Planned date of next pay application submittal: October 31, 2019

By: \_\_\_\_\_ Title: Operations Support Manager  
 (Signature)

Copy to:  Owner  A/E Proj. Rep.  A/E Proj. Mgr.  \_\_\_\_\_